
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/19/2003

ESTIMATE SUMMARY 15:20:25

CONTID: C13919         ESTIMATE NO: 0006 PROG 2002

PCN: 13919-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cemetery Bridge PERCENT TIME:

PROJECT NO: BRO C440-005                  

Cemetery Bridge

NAME OF ROAD: Miller Road

PROJECT COUNTIES: EAGLE

CONTRACTOR:

CIVIL CONSTRUCTORS, INC., OF COLORADO PAY PERIOD ENDING 12/15/2003 DATE TIME STARTED 07/01/2003

273 GILSTRAP COURT, SUITE 300 DATE LET 06/05/2003 DATE WORK BEGAN 07/01/2003

 DATE AWARDED 06/17/2003 DATE TIME STOPPED 06/14/2004

 DATE CONTRACT EXECUTED 06/30/2003 DATE ACCEPTED 06/14/2004

GLENWOOD SPRINGS CO81601     970 945 6100 DATE NOTICE TO PROCEED 07/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,819,205.88 PARTICIPATING $ $ 131,900.39

AWARD PROJECT AMT: 1,680,312.30 NON-PARTICIPATING 27,601.77

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -597.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

90.05%

180,979.67

159,502.16

159,502.16

158,904.33

$

$

$

$

1,441,443.62

196,782.59

1,638,226.21

1,820.62

1,640,046.83

-7,961.33

0.00

1,632,085.50

0.00

AMOUNT DUE 1,632,085.50 158,904.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 158,904.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

168.0 TIME ALLOW: 6/15/2004 ??:??:??

ORIG TIME ALLOW: 12/19/2003 ??:??:??
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.900

0.100

202-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

500.00

0015 REMOVAL OF TREE 50.000

0.000

202-00010  
 

50.000

EACH

250.00000 12,500.0050.000

0.00

0020 REMOVAL OF BRIDGE 0.000

0.500

202-00400  
 

1.000

EACH

15,000.00000 7,500.000.500

7,500.00

0025 *REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

8.000

EACH

28.00000 56.002.000

0.00

0030 REMOVAL OF FENCE 612.000

0.000

202-01000  
 

612.000

LF  

2.50000 1,530.00612.000

0.00

0035 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,797.000

0.000

203-00060  
 

11,852.000

CY  

8.00000 94,376.0011,797.000

0.00

0040 MUCK EXCAVATION 1,190.000

0.000

203-00100  
 

1,190.000

CY  

8.00000 9,520.001,190.000

0.00

0045 BLADING 4.000

4.000

203-01500  
 

20.000

HOUR

112.00000 896.008.000

448.00

0050 DOZING 5.000

0.000

203-01550  
 

5.000

HOUR

85.00000 425.005.000

0.00

0055 LABORER 25.000

0.000

203-02330  
 

69.000

HOUR

38.00000 950.0025.000

0.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 0.000

342.000

207-00205  
 

393.000

CY  

17.00000 5,814.00342.000

5,814.00

0065 EROSION LOG (SPECIAL) 1,190.000

0.000

208-00006  
 

1,550.000

LF  

6.00000 7,140.001,190.000

0.00

0070 EROSION CONTROL SUPERVISOR 0.870

0.000

208-00200  
 

1.000

L S 

2,200.00000 1,914.000.870

0.00

0075 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

220.00000 0.000.000

0.00

0080 RESET FENCE 0.000

0.000

210-01000  
 

149.000

LF  

5.00000 0.000.000

0.00

0085 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.730

ACRE

770.00000 0.000.000

0.00

0090 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.030

ACRE

5,800.00000 0.000.000

0.00

0095 *MULCHING 0.000

0.000

213-00000  
 

0.730

ACRE

700.00000 0.000.000

0.00

0100 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

364.000

LB  

1.40000 0.000.000

0.00

0105 *WILLOW CUTTINGS 0.000

0.000

214-01015  
 

900.000

EACH

1.10000 0.000.000

0.00

0110 *SOIL RETENTION BLANKET (STRAW) 0.000

0.000

216-00039  
 

4,128.000

SY  

0.80000 0.000.000

0.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) MCR LI 7 0.000

0.000

304-06007  
 

0.000

CY  

27.00000 0.000.000

0.00

0120 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 0.000

540.660

403-34721  
 

540.660

TON 

61.00000 32,980.26540.660

32,980.26

0125 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 0.000

323.680

403-34731  
 

323.680

TON 

73.00000 23,628.64323.680

23,628.64

0130 *CONCRETE PAVEMENT (6 INCH) 0.000

85.000

412-00600  
 

85.000

SY  

45.00000 3,825.0085.000

3,825.00

0135 GEOTEXTILE (EROSION CONTROL) (CLASS B) DELETED BY 
LETTER DATED 8-28-04

0.000

0.000

420-00101  
 

0.000

SY  

3.00000 0.000.000

0.00

0140 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

90.000

CY  

70.00000 0.000.000

0.00

0145 18 INCH REINFORCED CONCRETE PIPE 221.000

0.000

603-01180  
 

221.000

LF  

35.00000 7,735.00221.000

0.00

0145 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST OCKPILE 0.000

0.000LF  

3.33000 0.000.000

0.00

0150 18 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

600.00000 1,200.002.000

0.00

0155 INLET TYPE 13 (5 FOOT) 2.000

0.000

604-13005  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0155 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST OCKPILE 0.000

0.000EACH

20.00000 0.000.000

0.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 INLET SPECIAL 2.000

0.000

604-19000  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0160 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST OCKPILE 0.000

0.000EACH

20.00000 0.000.000

0.00

0165 *TRANSITION TYPE 3G 0.000

4.000

606-01370  
 

4.000

EACH

1,110.00000 4,440.004.000

4,440.00

0170 *TRANSITION TYPE 3J 0.000

1.000

606-01385  
 

1.000

EACH

800.00000 800.001.000

800.00

0175 *END ANCHORAGE TYPE 3K 0.000

1.000

606-01390  
 

1.000

EACH

850.00000 850.001.000

850.00

0180 *END ANCHORAGE (NONFLARED) 0.000

3.000

606-02003  
 

3.000

EACH

1,800.00000 5,400.003.000

5,400.00

0185 FENCE WOOD 0.000

0.000

607-11455  
 

276.000

LF  

24.00000 0.000.000

0.00

0190 FENCE (PLASTIC) 339.000

0.000

607-11525  
 

339.000

LF  

2.50000 847.50339.000

0.00

0195 *CONCRETE SIDEWALK (6 INCH) 0.000

323.500

608-00006  
 

689.500

SY  

43.00000 13,910.50323.500

13,910.50

0200 *CONCRETE CURB RAMP 0.000

26.300

608-00010  
 

191.300

SY  

47.00000 1,236.1026.300

1,236.10

0205 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

93.000

609-21010  
 

93.000

LF  

12.00000 1,116.0093.000

1,116.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *CURB AND GUTTER TYPE 2 (SECTION II-B) 605.000

224.000

609-21020  
 

829.000

LF  

12.00000 9,948.00829.000

2,688.00

0215 *GUTTER TYPE 2 (4 FOOT) 0.000

27.000

609-24004  
 

27.000

LF  

24.00000 648.0027.000

648.00

0220 *GUTTER TYPE 2 (6 FOOT) 0.000

32.000

609-24006  
 

32.000

LF  

25.00000 800.0032.000

800.00

0225 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

443.000

SF  

12.00000 0.000.000

0.00

0230 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

60.000

EACH

15.00000 0.000.000

0.00

0235 VAULT (INSTALL ONLY) 2.000

0.000

613-08000  
 

2.000

EACH

1,144.00000 2,288.002.000

0.00

0240 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

52.000

SF  

13.00000 0.000.000

0.00

0245 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

92.000

LF  

33.00000 0.000.000

0.00

0250 *BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

2.000

EACH

850.00000 0.000.000

0.00

0255 *30 INCH WELDED STEEL PIPE (JACKED) 115.000

0.000

619-10307  
 

115.000

LF  

515.00000 59,225.00115.000

0.00

0260 *CONSTRUCTION SURVEYING 0.920

0.080

625-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

800.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

150,000.00000 150,000.001.000

0.00

0270 *EPOXY PAVEMENT MARKING 0.000

9.000

627-00005  
 

9.000

GAL 

80.00000 720.009.000

720.00

0275 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) DELETED BY LETTER DATED 9-28-04

0.000

0.000

627-30305  
 

0.000

SF  

12.00000 0.000.000

0.00

0280 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP DELETED BY LETTER DATED 9-28-04

0.000

0.000

627-30310  
 

0.000

SF  

9.00000 0.000.000

0.00

0285 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

17.000

EACH

160.00000 0.000.000

0.00

0290 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

3.000

EACH

160.00000 0.000.000

0.00

0295 *FLAGGING 61.300

125.000

630-00000  
 

186.300

HOUR

23.00000 4,284.90186.300

2,875.00

0300 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 1.800

0.000

630-80338  
 

2.000

EACH

630.00000 1,134.001.800

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.400

0.000

630-80341  
 

6.000

EACH

42.00000 226.805.400

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.800

0.000

630-80342  
 

22.000

EACH

53.00000 1,049.4019.800

0.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELET ED BY 
LETTER DATED 9-28-04

0.000

0.000

630-80343  
 

0.000

EACH

74.00000 0.000.000

0.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *DRUM CHANNELIZING DEVICE 9.000

0.000

630-80360  
 

10.000

EACH

60.00000 540.009.000

0.00

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000

0.000

630-80363  
 

0.000

EACH

65.00000 0.000.000

0.00

0330 *TRAFFIC CONE 17.100

0.000

630-80380  
 

19.000

EACH

8.00000 136.8017.100

0.00

0335 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ASPHALT PAVEMENT INCENTIVE 0.000

-10.910

700-70012  
 

-19.290

F A 

1.00000 -10.91-10.910

-10.91

0345 F/A OJT COLORADO TRAINING PROGRAM DELETED BY LE TTER 
DATED 9-28-04

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ON-THE-JOB TRAINEE 140.800

0.000

700-70023  
 

140.800

F A 

1.00000 140.80140.800

0.00

0355 F/A ESB PROGRAM DELETED BY LETTER DATED 9-28-04 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A PARTNERING PARTNERING BILLING MCR LINE #1 1.000

0.000

700-70011  
 

1.000

F A 

1,586.57000 1,586.571.000

0.00

0625 CONST SURVEYING (HOUR) EXTRA SURVEYING ODERED BY THE 
ENGINEER.

5.000

0.000

625-00001  
 

5.000

HOUR

100.00000 500.005.000

0.00

0655 ABC (CL 6) QUANTITY CHANGE (MCR LINE #7) 716.400

73.000

304-06007  
 

860.800

CY  

34.59000 27,305.35789.400

2,525.07
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE # 8) 0.000

138.000

627-30405  
 

138.000

SF  

9.50000 1,311.00138.000

1,311.00

0675 PREFORM THERMOPLASTIC PVMT MKG (XS) (MCR LINE # 8) 0.000

522.000

627-30410  
 

522.000

SF  

7.00000 3,654.00522.000

3,654.00

CAT 550,077.71118,458.66625,578.15CURRENT AMT0200 $ $ $

CAT NO0286 NON-PARTICIPATING ITEMS 

0455 REMOVAL OF FENCE 0.000

0.000

202-01000  
 

0.000

LF  

2.50000 0.000.000

0.00

0460 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 443.000

0.000

203-00060  
 

443.000

CY  

8.00000 3,544.00443.000

0.00

0465 TOPSOIL 0.000

0.000

207-00205  
 

63.000

CY  

17.00000 0.000.000

0.00

0470 EROSION LOG (SPECIAL) 0.000

0.000

208-00006  
 

0.000

LF  

6.00000 0.000.000

0.00

0475 RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

5.00000 0.000.000

0.00

0480 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.060

ACRE

770.00000 0.000.000

0.00

0485 *MULCHING 0.000

0.000

213-00000  
 

0.060

ACRE

700.00000 0.000.000

0.00

0490 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

30.000

LB  

1.40000 0.000.000

0.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0286 NON-PARTICIPATING ITEMS 

0495 AGGREGATE BASE COURSE (CLASS 6) MCR LI 7 0.000

0.000

304-06007  
 

0.000

CY  

27.00000 0.000.000

0.00

0500 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 0.000

39.340

403-34721  
 

39.340

TON 

61.00000 2,399.7439.340

2,399.74

0505 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 0.000

47.010

403-34731  
 

47.010

TON 

73.00000 3,431.7347.010

3,431.73

0510 *CONCRETE PAVEMENT (6 INCH) 0.000

16.000

412-00600  
 

16.000

SY  

45.00000 720.0016.000

720.00

0515 *MASONRY VENEER 513.100

0.000

601-40000  
 

2,911.100

SF  

14.50000 7,439.95513.100

0.00

0520 15 INCH PLASTIC PIPE DELETED BY LETTER DATED 9- 28-04 0.000

0.000

603-50015  
 

0.000

LF  

35.00000 0.000.000

0.00

0525 30 INCH PLASTIC PIPE 120.000

0.000

603-50030  
 

120.000

LF  

65.00000 7,800.00120.000

0.00

0530 *CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

128.000

SY  

43.00000 0.000.000

0.00

0535 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

52.000

SY  

47.00000 0.000.000

0.00

0540 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

169.000

609-21010  
 

169.000

LF  

12.00000 2,028.00169.000

2,028.00

0545 *CURB AND GUTTER TYPE 2 (SECTION II-B) 152.000

34.000

609-21020  
 

186.000

LF  

12.00000 2,232.00186.000

408.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0286 NON-PARTICIPATING ITEMS 

0550 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

775.000

SF  

12.00000 0.000.000

0.00

0555 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 550.000

1,160.000

613-00602  
 

1,710.000

LF  

12.00000 20,520.001,710.000

13,920.00

0560 2 INCH ELECTRICAL CONDUIT (PLASTIC) 219.000

0.000

613-01200  
 

219.000

LF  

8.00000 1,752.00219.000

0.00

0565 4 INCH ELECTRICAL CONDUIT (PLASTIC) 580.000

0.000

613-01400  
 

580.000

LF  

8.10000 4,698.00580.000

0.00

0570 6 INCH ELECTRICAL CONDUIT (PLASTIC) 142.000

0.000

613-01600  
 

142.000

LF  

8.20000 1,164.40142.000

0.00

0575 CONDUIT 0.750

0.250

613-04010  
 

1.000

L S 

7,000.00000 7,000.001.000

1,750.00

0580 *WIRING (SPECIAL) 0.000

0.500

613-10010  
 

1.000

L S 

1,600.00000 800.000.500

800.00

0585 *LUMINAIRE (SPECIAL) 0.000

0.000

613-16000  
 

8.000

EACH

350.00000 0.000.000

0.00

0590 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP DELETED BY LETTER DATED 9-28-04

0.000

0.000

627-30310  
 

0.000

SF  

9.00000 0.000.000

0.00

0635 ADDED ITEM (DOLLAR)/ SMITH ENVIROMENTAL BILLING/MCR  
LINE #6

-1,000.000

0.000

900-00006  
 

-1,000.000

DOL 

1.00000 -1,000.00-1,000.000

0.00

0640 8 IN DUCT IRON PIPE ADDED WATER LINE (CMO#2) (I TEM 
SHOULD BE SEC. 619)

462.000

0.000

603-82008  
 

462.000

LF  

238.32000 110,103.84462.000

0.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0286 NON-PARTICIPATING ITEMS 

0645 ADDED ITEM (LUMP SUM)/ ADDED WATER LINE (CMO #2) 
(CASCADE DESIGN)

1.000

0.000

900-00014  
 

1.000

L S 

17,000.00000 17,000.001.000

0.00

0650 ADDED ITEM (EACH)/ ADDED WATER LINE (CMO #2) (RESET  
LAB)

2.000

0.000

900-00007  
 

2.000

EACH

200.00000 400.002.000

0.00

0660 ABC (CL 6) QUANTITY CHANGE (MCR LINE  #7) 75.300

13.900

304-06007  
 

87.900

CY  

34.59000 3,085.4389.200

480.80

0670 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE # 8) 0.000

69.000

627-30405  
 

69.000

SF  

9.50000 655.5069.000

655.50

0680 PREFORM THERMOPLASTIC PVMT MKG (XS) (MCR LINE # 8) 0.000

144.000

627-30410  
 

144.000

SF  

7.00000 1,008.00144.000

1,008.00

CAT 196,782.5927,601.77253,557.82CURRENT AMT0286 $ $ $

CAT NO0300 EAG-EDW-00.1 STRUCTURES 

0360 STRUCTURE EXCAVATION 1,198.000

0.000

206-00000  
 

1,198.000

CY  

14.00000 16,772.001,198.000

0.00

0365 *STRUCTURE BACKFILL (CLASS 1) 5,056.000

0.000

206-00100  
 

5,056.000

CY  

18.00000 91,008.005,056.000

0.00

0365 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST OCKPILE 237.990

0.000CY  

7.65000 1,820.62237.990

0.00

0370 *MECHANICAL REINFORCEMENT OF SOIL 3,776.200

0.000

206-00360  
 

3,776.200

CY  

13.00000 49,090.603,776.200

0.00

0375 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 0.000

102.000

403-34731  
 

102.000

TON 

73.00000 7,446.00102.000

7,446.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0300 EAG-EDW-00.1 STRUCTURES 

0380 PILE TIP 27.000

0.000

502-00460  
 

27.000

EACH

130.00000 3,510.0027.000

0.00

0385 *STEEL PILING (HP 14X117) 735.000

0.000

502-14117  
 

735.000

LF  

50.00000 36,750.00735.000

0.00

0390 *BLOCK FACING 1,589.000

0.000

504-04410  
 

1,589.000

SF  

18.00000 28,602.001,589.000

0.00

0395 RIPRAP (24 INCH) 96.000

4.000

506-00224  
 

100.000

CY  

75.00000 7,500.00100.000

300.00

0400 *STRUCTURAL STEEL 0.000

0.000

509-00000  
 

1,019.000

LB  

4.00000 0.000.000

0.00

0405 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

320.000

LF  

60.00000 0.000.000

0.00

0410 *WATERPROOFING (MEMBRANE) 940.000

0.000

515-00120  
 

940.000

SY  

9.00000 8,460.00940.000

0.00

0415 *CONCRETE CLASS B (BRIDGE) 267.420

0.000

601-01040  
 

267.420

CY  

400.00000 106,968.00267.420

0.00

0420 *CONCRETE CLASS D (BRIDGE) 591.200

14.200

601-03040  
 

605.400

CY  

350.00000 211,890.00605.400

4,970.00

0425 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

7,605.000

SF  

1.00000 0.000.000

0.00

0430 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

10,516.000

SF  

0.50000 0.000.000

0.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0300 EAG-EDW-00.1 STRUCTURES 

0435 *REINFORCING STEEL 16,624.200

0.000

602-00000  
 

16,624.200

LB  

0.60000 9,974.5216,624.200

0.00

0440 *REINFORCING STEEL (EPOXY COATED) 97,373.800

1,036.760

602-00020  
 

98,410.560

LB  

0.70000 68,887.3998,410.560

725.73

0445 *BRIDGE RAIL TYPE 10 (SPECIAL) 230.400

0.000

606-11005  
 

384.000

LF  

90.00000 20,736.00230.400

0.00

0450 *PRESTRESSED CONCRETE I (BT72) 1,688.000

0.000

618-00172  
 

1,688.000

LF  

114.00000 192,432.001,688.000

0.00

0615 STEEL PILE (HP 14X117) PILING CUT OFF AS PER 50 2.13 41.000

0.000

502-14117  
 

41.000

LF  

40.00000 1,640.0041.000

0.00

0620 STEEL PILE (HP 14X117) SPLICES FOR PILING PAID AS PER 
502.12

3.000

0.000

502-14117  
 

3.000

LF  

50.00000 150.003.000

0.00

0630 CONC CL B (BRIDGE) MCR LINE #5 46.000

0.000

601-01040  
 

46.000

CY  

98.90000 4,549.4046.000

0.00

CAT 868,186.5313,441.73916,328.91CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0600 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0605 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00
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PCN: 13919-BID    ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:25

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 ADDED ITEM (WORK DAY)/ 3 DAYS LIQUIDATED DAMAGES  C O 
12

0.000

0.000

900-00025  
 

-1.000

WD  

1,259.00000 0.000.000

0.00

CAT 25,000.000.0023,741.00CURRENT AMT0400 $ $ $

$ 1,640,046.83159,502.16$1,819,205.88$CURRENT AMTPROJECT TOTAL


